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BRIEF DESCRIPTION OF ON GOING PROJECT 
 

1. NAME OF WORK     : CONSTRUCTION OF  1 X 50,000 GALLON CAPACITY FILTRATION PLANT INCL 
                                                                                                              ANCILLARY WORKS FOR RANGAMATI CANTT. 
 

2. JOB NO      : 70/OTHERS BLDG & STRUCTURES OF 2009-2010 
 

3. a) SANCTION AMOUNT   : TK. 1,36,24,000.00 
 

      b) 1ST  ITEM WISE SANCTION  : TK.  1,49,58,340.00 
 

  c)  2ND ITEM WISE SANCTION  : TK.  1,49,86,340.00 
 

4. NAME OF CONTRACTOR   : M/S. SADIA BUILDERS 
 
5. CA NO.      : CEA/105 OF 2009-2010 

 

6. CA AMOUNT     : TK. 66,71,462.63 ( Variation Amount Tk. 82,33,006.73) 
 

7.          PAYMENT  MADE TO CONTRACTOR : TK. 60,23,060.00 ( Payment Due Tk. 22,09,946.73) 
                  

                  

8. DATE OF COMMENCEMENT   : 28-04-2010 
 

9. DATE OF COMPLETION   : 27-02-2011 
 

10. REVISED DATE COMPLETION  : 1ST EXTENTION : 27-12-2011 
 

          2ND EXTENTION  : 26-03-2012 
 

3RD EXTENTION :  31-05-2013  
 

11. EXPECTED PROGRESS   : 96% 
 

12. ACTUAL PROGRESS    : 98% 
 

 



Computer-2/My Computer/E-drive/F.Rahman/E-1/Report MQY Land  file/Page-2 
 

 
 

BRIEF DESCRIPTION OF ON GOING PROJECT 
 

 
1. NAME OF WORK               :          PROVISION OF EXTERNAL ELECTRIC SUPPLY LINE INCL 1 X 200 KVA  

                                                                                                              TRANSFORMER AND WATER SUPPLY LINE (INCLUDING 2 X 30 HP  
                                                                                                              SUBMERSIBLE PUMP, 2 X CENTRIFUGAL PUMP) FOR STRUCTION OF  1 X  
                                                                                                              50,000 GALLON  CAPACITY FILTRATION PLANT  AT RANGAMATI CANTT.                     

                                                                                        
 

2. JOB NO                : 70/OTHERS BLDG & STRUCTURES OF 2009-2010 
 

3. a) SANCTION AMOUNT             : TK. 1,36,24,000.00 
 
      b) 1ST  ITEM WISE SANCTION  : TK.          - 
 
  c)  2ND ITEM WISE SANCTION  : TK.         - 
 

4. NAME OF CONTRACTOR   : M/S. S.R. CORPORATION            
 

5. CA NO.                : CEA/104 OF 2011-2012 
 

6. CA AMOUNT     : TK. 43,92,498.85  
 
7.          PAYMENT  MADE TO CONTRACTOR : TK. 27,27,000.00 ( Payment Due Tk. 16,65,498.85) 
 
8. DATE OF COMMENCEMENT             : 23-01-2012  

 
9. DATE OF COMPLETION   : 22-07-2012 

 
10. REVISED DATE COMPLETION  : 30-05-2013      

  
11. EXPECTED PROGRESS   :   88%  

 

12. ACTUAL PROGRESS              :   90%  

 
 



Computer-2/My Computer/E-drive/F.Rahman/E-1/Report MQY Land  file/Page-3 
 

 

 

BRIEF DESCRIPTION OF ON GOING PROJECT 
 

1. NAME OF WORK     :  SUPPLY & INSTALLATION OF 7 X CHLORINATION ( 1 X CHLONATION  
                                                                                                                PLANT FOR  SHAHEED SALAUDDIN CANTT GHATAIL, 4 X CHLONATION  
                                                                                                                PLANT FOR GE  (ARMY) MAINT NORTH DHAKA, 1 X CHLONATION PLANT  
                                                                                                                FOR BB AREA UNDER SHAHEED SALAUDDIN CANT & 1 X CHLONATION  
                                                                                                                PLANT FOR RANGAMATI CANTT).  
 

2. JOB NO      : 70/OTHERS BLDG & STRUCTURES OF 2009-2010 
 

3. a) SANCTION AMOUNT             : TK. 1,36,24,000.00 
 

      b) 1ST  ITEM WISE SANCTION            : TK.          - 
 

  c)  2ND ITEM WISE SANCTION            : TK.         - 
 

4. NAME OF CONTRACTOR   : M/S. NEETI CONSTRUCTION            
 

5. CA NO.      : CEA/140 OF 2009-2010 
 

6. CA AMOUNT               : TK.  7,71,285.71 
 
7.          PAYMENT  MADE TO CONTRACTOR    : TK. 7,56,740.00     
     
8. DATE OF COMMENCEMENT   : 30-06-2010  

 
9. DATE OF COMPLETION   : 29-12-2010 

 
10. REVISED DATE COMPLETION            :      - 

  
11. EXPECTED PROGRESS             :   100%  

 
12. ACTUAL PROGRESS    :   100%  
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BRIEF DESCRIPTION OF ON GOING PROJECT 
 

1. NAME OF WORK     : CONSTRUCTION OF  1 X 50,000 GALLON CAPACITY FILTRATION PLANT INCL 
                                                                                                              ANCILLARY WORKS FOR RANGAMATI CANTT. 
 

2. JOB NO      : 70/OTHERS BLDG & STRUCTURES OF 2009-2010 
 

3. a) SANCTION AMOUNT   : TK. 1,36,24,000.00 
 

      b) 1ST  ITEM WISE SANCTION  : TK.  1,49,58,340.00 
 

  c)  2ND ITEM WISE SANCTION  : TK.  1,49,86,340.00 
 

4. NAME OF CONTRACTOR   : DR. MD. TAREKH RASUL 
 
5. CA NO.      : CEA/137 OF 2009-2010 

 

6. CA AMOUNT     : TK. 3,50,000.00 
                  

                  

7. DATE OF COMMENCEMENT   : 24-06-2010 
 

9. DATE OF COMPLETION   : 23-08-2010 (FOR SUBMISSION OF DRAWING AND DESIGN) 
                                                                                                                         
10. REVISED DATE COMPLETION  : UPTO COMPLETION OF THE JOB, DUE TO TOP SUPERVISION AND  

                                                                                                               SUBMISSION OF AS BUILT DRAWING. 
 
11. EXPECTED PROGRESS   : 100% 

 

12. ACTUAL PROGRESS    : 96% 
 

 
 

 


